

APPROXIMATE TIMELINE FOR NEGIP DATA SCREENING WORK, 1998

May 21	NEGIP SC meets to agree on indicator language Discuss sample screening tool and considerations
May 28	GMI distributes draft screening survey tool to SC to share with data managers and other staff
June 5	SC reports back to GMI with revisions to screening tool design, and lists of data contacts
June 15	Screening tool sent to data contacts identified by SC
June 22 – August	GMI conducts phone interviews with data contacts
August – September	GMI compiles data catalog
September – October	GMI distributes data catalog to contacts for feedback
October – November	GMI revises data catalog incorporating feedback from contacts and SC

SAMPLE DATA SCREENING SURVEY

(sent to agency contacts identified by Steering Committee, in advance of phone interviews)